

Amendment 354

Contract No. 229944

To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System

This Amendment 354 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 28th day of SEPTEMBER, 2015, by and between Vix Technology (USA) Inc (formerly known as ERG Transit Systems (USA) Inc), a California corporation and wholly owned subsidiary of Vix Mobility Pty Ltd, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

Recitals

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation, and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate the Contractor for the work necessary to update and test links to pdf file documents on the Cardholder and Business Account websites as detailed in attached document SEA-09978 CR-11883 Attachment - ORCA Document Paths v1.0, and SEA-09977 CR-11883 Update ST Links To CHW Content v2.0 as approved by the Agencies on August 26, 2015.
- C. The Parties agree that the Work necessary to implement the solution will be performed and compensated as described below.

Agreement

Section 1.0 Description of Work

The Contractor will:

1.1 Schedule, update and test the pdf document file links on the Cardholder and Business Account website as detailed in SEA-09978 CR-11883 Attachment - ORCA Document Paths v1.0

Section 2.0 Schedule

2.1 The Work described in Section 1.0 will be completed in Maintenance Release 29.

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

Section 3.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

VI. IMPLEMENTATION

SPECIAL PROGRAMS

LUMP SUM COST

Amendment No. 354

To update and test links to pdf file documents on the Cardholder (CHW) and Business Account websites (BAW).	
TOTAL	\$9,376

Section 4.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Three Hundred and Fifty Four shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

Vix Technology (USA) Inc.

By: [Signature]
Its: General Manager

Date: 9/16/15

The Agencies

By: [Signature]
Their: ORCA Operations Manager
On behalf of the Agencies

Date: 9/28/15